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This "Professional Services Bulletin is the official notice of professional services requested by the Indiana
Department of Transportation (INDOT). You may submit statements of interest if you have qualifications
data currently on file with INDOT's Consulting Services Unit or submit qualifications data with the
statement of interest. A statement of interest must include a technical proposal, describing the capabilities
and proposed method of completing the requested services.

Statements of interest must comply with the following requirements:

1.

2.

o

Submit statement of interest in asingle sealed envel ope.

Write the following information in the bottom left hand corner of the envelope containing the
statements of interest:

a  "PSB-2003- No. 30"
b.  Name of firm submitting statement of interest
c.  Item number(s) for which the firm has enclosed the statement(s) of interest.

INDOT will not accept statements of interest sent collect or be responsible for the consultant's
mailing and/or shipping costs.

For joint ventures, indicate the work and estimated percentage of the total project to be
performed by each participant. If selected, all joint venture participants will be required to
signthe INDOT consultant contract as wholly responsible parties.

Only statements of interest received by the Consulting Services Unit prior to:

4:00 P.M., Indianapolistime, January 9, 2004,
will be given consideration. Statements of interest received after the deadline will be returned
to the consultant unopened.

Send statements of interest to:
Jodi Williams, Program Coordinator
Consulting Services Unit
Indiana Department of Transportation
100 North Senate Avenue, Room N730
Indianapolis, Indiana 46204-2249



The Indiana Department of Transportation will ensure that all certified Disadvantaged Business Enterprises
(DBE) will be afforded full opportunity to submit statements of interest and will not discriminate against
any consultant on the grounds of race, color, religion, sex, disability, nationa origin, or ancestry in the
selection process.

All consultants selected to provide services shall be required to comply with the following:

A. INDOT Disadvantaged Business Enterprise Program:

1.

2.

Generd

a. Notice is hereby given to the consultant or subcontractor that failure to carry out the
requirements set forth in 49 CFR, Part 26 shall constitute a breach of contract and, after
notification, may result in termination of the contract or such remedy as the state deems
appropriate.

b. The referenced section requires the following policy and disadvantaged business
enterprise (DBE) obligation to be included in all subsequent agreements between the
consultant and any subcontractor:

D

2

3

It is the policy of the Indiana Department of Transportation that disadvantaged
business enterprises, as defined in 49 CFR Part 26, shal have the maximum
opportunity to participate in the performance of contracts financed in whole or in
part with federal funds under this contract. Consequently, the DBE requirements
of 49 CFR Part 26 will apply to any contract entered into as a result of this
"Professional Services Bulletin®.

The consultant agrees to ensure that disadvantaged business enterprises, as
defined in 49 CFR Part 26, have the maximum opportunity to participate in the
performance of contracts and subcontracts financed in whole or in part with
federal funds provided under contracts with INDOT. In this regard, the consultant
shall take al necessary and reasonable steps, in accordance with 49 CFR Part 26,
to ensure that disadvantaged business enterprises have the maximum opportunity
to compete for and perform contracts. The consultant shall not discriminate on
the basis of race, color, national origin, or sex in the award and performance of
federally-assisted contracts.

In accordance with the STURAA of 1987, women business enterprises (WBE)
have been considered to be socially and economically disadvantaged; therefore
the DBE program has been combined.

c. Aspat of the consultant's equal opportunity affirmative action program, it is required
that the consultant shall take positive affirmative actions and put forth good faith efforts
to solicit statements of interest from and to utilize disadvantaged business enterprise
subcontractors, vendors or suppliers.

Definitions

The following definitions apply to this section:

a “Disadvantaged Business Enterprise” or DBE means afor profit small business
concern that is at least 51 percent owned by one or more individuals who are both
socially and economically disadvantaged or, in the case of a corporation, in which 51
percent of the stock is owned by one or more such individuals, and whose
management and daily business operations are controlled by one or more of the
socially and economically disadvantaged individuals who own it.

b. “Small Business Concern” means a small business concern as defined pursuant to
section 3 of the Small Business Act and SBA regulations implementing it (13 CFR
Part 121) that also does not exceed the cap on average annual gross recelpts specified
in 49 CFR Sec. 26.65(b).
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“Socially and Economically Disadvantaged Individuals’ means (i) any individual who

isacitizen (or lawfully admitted permanent resident) of the United States and who is

any individual who arecipient finds to be a socially and economically disadvantaged
individual on a case-by-case basis; or (ii) any individual in the following groups,
members of which are rebuttably presumed to be socialy and economically
disadvantaged:

(1) Black Americans which includes persons having originsin any of the Black racial
groups of Africa;

(2) Hispanic Americans which includes persons of Mexican, Puerto Rican, Cuban,
Dominican, Central or South American, or other Spanish or Portuguese culture or
origin, regardless of race;

(3) Native Americans which includes persons who are American Indians, Eskimos,
Aleuts, or Native Hawaiians;

(4) Asian-Pacific Americans which includes persons whose origins are from Japan,
China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia
(Kampuchea), Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa,
Guam, the U.S. Trust Territories of the Pacific |slands (Republic of Palau), the
Commonwealth of the Northern Marianas Islands, Macao, Fiji, Tonga, Kirbati,
Juvalu, Nauru, Federated States of Micronesia, or Hong Kong;

(5) Subcontinent Asian Americans which includes persons whose origins are from
India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka;

(6) Women;

(7) Any additional groups whose members are designated as socialy and
economically disadvantaged by the SBA, at such time as the SBA designation
becomes effective.

Subcontracts

a

If the consultant intends to subcontract a portion of the work, the consultant is required
to take affirmative actions to seek out and consider disadvantaged business enterprises
as potential subcontractors prior to any subcontractual commitment.

The contracts made with potential disadvantaged business enterprise subcontractors and
the results thereof shall be documented and made available to INDOT and the Federal
Highway Administration when requested.

In those cases where the consultant originally did not intend to subcontract a portion of
the work and later circumstances dictate subletting a portion of the contract work, the
affirmative action contracts covered under paragraphs 3.a. and 3.b. of this section shall
be performed.

No subletting will be approved until the consultant demonstrates compliance with
paragraphs 3.a. and 3.b. of this section by submitting Form DBE-2 when subcontracts
with non-DBE firms are proposed.

Affirmative Actions

The consultant agrees to establish and conduct a program which will enable disadvantaged
business enterprises to be considered fairly as subcontractors and suppliers under this contract.
In this connection the consultant shall:

a

b.

Designate a liaison officer who will administer the consultant's disadvantaged business
enterprise program.

Ensure that known disadvantaged business enterprises will have an equitable
opportunity to compete for subcontracts, so as to facilitate the participation of
disadvantaged business enterprises.

Maintain records showing (1) procedures which have been adopted to comply with the
policies set forth in this clause, including the establishment of a source list of
disadvantaged business enterprises, (2) awards to disadvantaged business enterprises on
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the source list and, (3) specific efforts to identify and award contracts to disadvantaged
business enterprises.

d.  Cooperate with the state in any studies and surveys of the consultant's disadvantaged
business enterprise procedures and practices that the state may from time to time
conduct.

e.  Submit periodic reports of subcontracting to known disadvantaged business enterprises
with respect to the records referred to in subparagraph (3) above, in such form and
manner and at such times as the state may prescribe.

5. Leasesand Rentals
The consultant shall notify the Indiana Department of Transportation when purchases or rental
of equipment (other than leases for hauling) are made with disadvantaged businesses. The
information submitted shall include the name of the business, the dollar amount of the
transaction, and the type of purchase made or type of equipment rented.

6. Your firm will not be considered a disadvantaged business enterprise (DBE) unless it is
currently certified by the Indiana Department of Transportation.  If you feel your firm
qualifies, please contact Civil Rights Division, Room N855 of the Indiana Government Center
North, Indianapoalis, Indiana 46204, to obtain the proper forms.

Drug-Free Workplace Certification

A certification is required by Executive Order No. 90-5, April 12, 1990, issued by the Governor of
Indiana as a requirement on all contracts and grants with the state of Indiana in excess of
$25,000.00. No award of a contract or grant shall be made, and no contract, purchase order or
agreement shall be valid unless and until a certification has been fully executed by the consultant
and attached to the contract or agreement as part of the contract documents. False certification or
violation of the certification may result in sanctions including, but not limited to, suspension of
contract payments, termination of the contract or agreement and/or debarment of contracting
opportunities with the state for up to three (3) years.

By signing the certification, which will be attached to the consultant contract, the consultant certifies

and agrees that it will provide a drug-free workplace by:

(@ Publishing and providing all employees engaged in the performance of the contract a
statement notifying such employees that the unlawful manufacture, distribution, dispensing,
possession or use of a controlled substance is prohibited in the consultant's workplace and
specifying the actions that will be taken against employees for violations of such prohibition;

(b) Establishing a drug-free awareness program to inform such employees about (1) the dangers
of drug abuse in the workplace; (2) the consultant's policy of maintaining a drug-free
workplace; (3) any available drug counseling, rehabilitation, and employee assistance
programs; and (4) the penalties that may be imposed upon an employee for drug abuse
violations occurring in the workplace;

(©) Notifying such employees in the statement required by subparagraph (a) above that as a
condition of continued employment on the contract resulting from this solicitation, the
employee will (1) abide by the terms of the statement; and (2) notify the employer of any
crimina drug statute conviction for a violation occurring in the workplace no later than five
(5) days after such conviction;

(d) Notifying in writing the Indiana Department of Administration within ten (10 days after
receiving notice under subdivision (c)(2) above, from an employee or otherwise receiving
actual notice of such conviction;

(e)  Within thirty (30) days after receiving notice under subdivision (c)(2) above of a conviction,
imposing the following sanctions or remedial measures on any employee who is convicted of
drug abuse violations occurring in the workplace: (1) take appropriate personnel action
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against the employee, up to and including termination; or (2) require such employee to
satisfactorily participate in adrug abuse assistance or rehabilitation program approved for such
purposes by afedera, state or local health, law enforcement, or other appropriate agency; and
(f) Making a good faith effort to maintain a drug-free workplace through the implementation of
subparagraphs (a) through (e) above.
Before any contract will be made, the consultant must agree to the above terms. A certification
agreeing to such will be attached to each consultant contract which must be signed by the consultant.

C. Facilities Capital Cost of Money (September 1987)
1.  Facilities capital cost of money will be an alowable cost under the contemplated contract, if
the criteria for allowability in subparagraph 31.205-10(8)(2) of the Federal Acquisition
Regulation are met. One of the allowability criteria requires the prospective contractor to
propose facilities capital cost of money in its offer.

2. If the prospective Contractor does not propose this cost, the resulting contract will include the
clause Waiver of Facilities Capital Cost of Money.

Selection of consultants by the Indiana Department of Transportation is not based on competitive bidding.

All firms submitting a statement of interest in response to this Professional Services Bulletin will be notified
after the consultant selection has been approved.
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ITEM: 1 New Road Construction on US 231 from SR 26 (State Street) to US 52 around

the west side of West Lafayette. Length 3.4 miles. The consultant will be
responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will
provide environmental and geotechnical services.

Des No. 0300431
Estimated Construction Cost: $7,800,000

Proposed Schedule

1.

2.

10.

11.

12.

13.

14.

Start Plan Development — July 2004
Grade Review Plans due -- 150 days after Start Plan Development

Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the
Grade Review Plans

Design Hearing Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

Final Design Summary due -- 30 days after the hearing requirements have been met.

If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months
prior to the scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5
permit applications with documentation due seven months prior to the scheduled ready-for-
letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Contracts — July 2008
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ITEM: 2 Road Reconstruction on SR 1 from the east junction with US 36 to 0.3 miles

south of the south junction of SR 32 in Randolph County. Length 8.9 miles. This
project includes the design of one bridge rehabilitation. The consultant will be
responsible for Right-of-Way Plans and Construction Plans. INDOT will provide
field survey, environmental and geotechnical services.

Des No. 0013810
Estimated Construction Cost: $9,100,000

Proposed Schedule

1. Start Plan Development — July 2004

2. Grade Review Plans due -- 120 days after Start Plan Development

3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the
Grade Review Plans

4. Design Hearing Plans due -- 60 days after the Preliminary Field Check

5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check

6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

7. Final Design Summary due -- 30 days after the hearing requirements have been met.

8. Ifrequired, DNR permit application with documentation due 30 days after Design Approval

9. [Ifrequired, Individual Corps permit application with documentation due thirteen months
prior to the scheduled ready-for-letting date

10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date

11. Final Check Prints due -- 60 days after the Final Field Check

12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5
permit applications with documentation due seven months prior to the scheduled ready-for-
letting date

13. The consultant will keep the tracings until a time four months prior to a scheduled letting.

14. Anticipated Ready for Contracts — October 2007
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ITEM: 3 Road Reconstruction on US 150 from 1.73 miles west of SR 335 (County Line)

to 3.8 miles west of [-64 in Floyd County. Length 6.7 miles. This project
includes the design of four bridge rehabilitations. The consultant will be
responsible for Right-of-Way Plans and Construction Plans. INDOT will provide
field survey, environmental and geotechnical services.

Des No. 0012570
Estimated Construction Cost: $8,750,000

Proposed Schedule

1. Start Plan Development — July 2004

2. Grade Review Plans due -- 120 days after Start Plan Development

3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 120 days after review of
the Grade Review Plans

4. Design Hearing Plans due -- 60 days after the Preliminary Field Check

5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check

6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

7. Final Design Summary due -- 30 days after the hearing requirements have been met.

8. Ifrequired, DNR permit application with documentation due 30 days after Design Approval

9. Ifrequired, Individual Corps permit application with documentation due thirteen months
prior to the scheduled ready-for-letting date

10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date

11. Final Check Prints due -- 60 days after the Final Field Check

12. Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5
permit applications with documentation due seven months prior to the scheduled ready-for-
letting date

13. The consultant will keep the tracings until a time four months prior to a scheduled letting.

14. Anticipated Ready for Contracts — January 2009
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ITEM: 4 Road Reconstruction on US 150 from SR 66 to SR 135 in Washington County.

Length 8.9 miles. The consultant will be responsible for survey, Right-of-Way
Plans and Construction Plans. INDOT will provide environmental and
geotechnical services.

Des No. 0012560 & 0014770
Estimated Construction Cost: $7,400,000

Proposed Schedule

1. Start Plan Development — July 2004

2. Grade Review Plans due -- 210 days after Start Plan Development

3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 120 days after review of
the Grade Review Plans

4. Design Hearing Plans due -- 60 days after the Preliminary Field Check

5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check

6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

7. Final Design Summary due -- 30 days after the hearing requirements have been met.

8. Ifrequired, DNR permit application with documentation due 30 days after Design Approval

9. Ifrequired, Individual Corps permit application with documentation due thirteen months
prior to the scheduled ready-for-letting date

10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date

11. Final Check Prints due -- 60 days after the Final Field Check

12. Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5
permit applications with documentation due seven months prior to the scheduled ready-for-
letting date

13. The consultant will keep the tracings until a time four months prior to a scheduled letting.

14. Anticipated Ready for Contracts — August 2007
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ITEM: 5 Road Reconstruction on SR 32 from 2.41 miles west of SR 37 (approx. location

of New Hague Road Extension) to SR 37 in Hamilton County. Length 2.4 miles.
This project includes the design of the rehabilitation of one bridge. The
consultant will be responsible for survey, Right-of-Way Plans and Construction
Plans. INDOT will provide environmental and geotechnical services.

Des No. 9802570
Estimated Construction Cost: $6,750,000

Proposed Schedule

1. Start Plan Development — October 2004

2. Grade Review Plans due -- 120 days after Start Plan Development

3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the
Grade Review Plans

4. Design Hearing Plans due -- 60 days after the Preliminary Field Check

5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check

6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

7. Final Design Summary due -- 30 days after the hearing requirements have been met.

8. Ifrequired, DNR permit application with documentation due 30 days after Design Approval

9. Ifrequired, Individual Corps permit application with documentation due thirteen months
prior to the scheduled ready-for-letting date

10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date

11. Final Check Prints due -- 60 days after the Final Field Check

12. Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5
permit applications with documentation due seven months prior to the scheduled ready-for-
letting date

13. The consultant will keep the tracings until a time four months prior to a scheduled letting.

14. Anticipated Ready for Contracts — April 2008
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ITEM: 6 Road Reconstruction on SR 2 from 0.8 mile west of [-65 to 0.9 mile east of [-65

in Lake County. Length 1.7 miles. The consultant will be responsible for
Right-of-Way Plans and Construction Plans. INDOT will provide field survey,
environmental and geotechnical services.

Des No. 9706420
Estimated Construction Cost: $5,840,000

Proposed Schedule

1.

2.

10.

11.

12.

13.

14.

Start Plan Development — August 2004
Grade Review Plans due -- 120 days after Start Plan Development

Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the
Grade Review Plans

Design Hearing Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

Final Design Summary due -- 30 days after the hearing requirements have been met.

If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months
prior to the scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5
permit applications with documentation due seven months prior to the scheduled ready-for-
letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Contracts — August 2007
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ITEM: 7 Road Reconstruction on US 52 from 0.69 mile northwest of the west junction

with SR 18 to 0.35 mile northwest of the east junction with SR18 through the
Town of Fowler in Benton County. Length 1.5 miles. The consultant will be
responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will
provide environmental and geotechnical services.

Des No. 0012810
Estimated Construction Cost: $3,150,000

Proposed Schedule

1. Start Plan Development — October 2004

2. Grade Review Plans due -- 90 days after Start Plan Development

3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 60 days after review of the
Grade Review Plans

4. Design Hearing Plans due -- 60 days after the Preliminary Field Check

5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check

6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

7. Final Design Summary due -- 30 days after the hearing requirements have been met.

8. Ifrequired, DNR permit application with documentation due 30 days after Design Approval

9. Ifrequired, Individual Corps permit application with documentation due thirteen months
prior to the scheduled ready-for-letting date

10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date

11. Final Check Prints due -- 60 days after the Final Field Check

12. Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5
permit applications with documentation due seven months prior to the scheduled ready-for-
letting date

13. The consultant will keep the tracings until a time four months prior to a scheduled letting.

14. Anticipated Ready for Contracts — April 2008
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ITEM: 8 Road Reconstruction and Intersection Improvement on SR 130 from the SR

51 west junction (Cleveland Road) to 0.8 mile east of the SR 51 west junction
(Shelby Street) in the City of Hobart, Lake County. This project will include
study and preliminary development of two Cleveland Avenue intersection
alternatives, one being a conventional design and the other being a roundabout
design. The consultant will be responsible for survey, Right-of-Way Plans and
Construction Plans. INDOT will provide environmental and geotechnical
services.

Des No. 0014100
Estimated Construction Cost: $2,800,000

Proposed Schedule

1. Start Plan Development — September 2004

2. Grade Review Plans due -- 120 days after Start Plan Development

3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the
Grade Review Plans

4. Design Hearing Plans due -- 60 days after the Preliminary Field Check

5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check

6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

7. Final Design Summary due -- 30 days after the hearing requirements have been met.

8. Ifrequired, DNR permit application with documentation due 30 days after Design Approval

9. Ifrequired, Individual Corps permit application with documentation due thirteen months
prior to the scheduled ready-for-letting date

10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date

11. Final Check Prints due -- 60 days after the Final Field Check

12. Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5
permit applications with documentation due seven months prior to the scheduled ready-for-
letting date

13. The consultant will keep the tracings until a time four months prior to a scheduled letting.

14. Anticipated Ready for Contracts — March 2008
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ITEM: 9 Intersection Improvement on US 50 at SR 235/CR 650W in Jackson County.

This project includes the design of the rehabilitation of one bridge. The
consultant will be responsible for survey, Right-of-Way Plans and Construction
Plans. INDOT will provide environmental and geotechnical services.

Des No. 0100772
Estimated Construction Cost: $1,150,000

Proposed Schedule

1.

2.

10.

11.

12.

13.

14.

Start Plan Development — September 2004
Grade Review Plans due -- 120 days after Start Plan Development

Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the
Grade Review Plans

Design Hearing Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

Final Design Summary due -- 30 days after the hearing requirements have been met.

If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months
prior to the scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5
permit applications with documentation due seven months prior to the scheduled ready-for-
letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Contracts — March 2008
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ITEM: 10

ITEM: 11

ITEM: 12

ITEM: 13

Project Development Services. Three consultants will be selected to perform
road and bridge plan development services on an as needed basis. Required
services could include any required to bring a project to letting including but not
limited to road design, bridge design, environmental, survey, geotechnical, etc.. It
is anticipated that one to three project assignments will be made to the contract.
The compensation method for each project will be determined by INDOT at the
time of assignment. Lump sum, cost-plus fixed fee, and labor rate multiplier
(2.85) compensation methods will be allowed by the contract. The consultant will
be required to submit a design fee estimate for each project for negotiation before
a start work notice is issued. Projects will be assigned over a two-year period.
The contract maximum will be $1,500,000. The contracts will include an option
to renew for two more years with an additional $1,500,000 at the same terms.

Open End Survey. Four consultants will be selected to perform survey work, as
directed by the Design Division, in accordance with INDOT manuals and
procedures. The selected firms must be capable of providing surveys in electronic
formats directly acceptable to AutoCadd, Microstation, and Moss. Surveys
assigned to be collected in Moss format must use INDOT string codes and point
codes and must include each feature as continuous individual strings. Projects
will be assigned on an as needed basis. These will be labor rate multiplier
contracts with a multiplier of 2.85, a cap of $800,000 and a duration of two years
with an option to renew for two more years and an additional $800,000 at the
same terms.

Open End Signalization. Two consultants will be selected to prepare plans for
intersection signalization projects. The projects will be assigned on an as needed
basis. These will be labor rate multiplier contracts with a multiplier of 2.85, a cap
of $200,000 and a duration of two years with an option to renew for two more
years and an additional $200,000 at the same terms.

Open End District Survey — Seymour & Vincennes. One consultant will be
selected to perform survey work for the Seymour & Vincennes Districts on an as
needed basis. The types of assignments may include topo and right-of-way
surveys for district design projects, right-of-way engineering (writing land
descriptions), staking of right-of-way for land acquisition or for utility
relocations, property surveys for excess right-of-way parcels, etc. Surveys
assigned for district design projects will have to be collected in Moss format
using INDOT string codes and point codes and must be submitted as a cleaned-up
model file. This will be a labor rate multiplier contract with a multiplier of 2.85, a
cap of $200,000 and a duration of two years with an option to renew for two more
years and an additional $200,000 at the same terms.
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ITEM: 14

Subsurface Utility Engineering. One consultant will be selected to perform
subsurface designating, locating, and mapping services on an as needed basis.
Work assignments may include entire projects or spot locations within projects.
The term “designate” means to indicate, by marking, the presence and
approximate horizontal location of a subsurface utility facility using geophysical
prospecting techniques. The term “locate” means to obtain an accurate position
of a subsurface utility facility (horizontally and vertically) by digging a small
diameter test hole using a method such as vacuum excavation. The contract will
be a statewide unit price/labor rate multiplier contract with a multiplier of 2.85
and a cap of $750,000. Projects will be assigned over a two year period.

Surveying work shall be performed by or under the direct supervision of an
Indiana registered Land Surveyor or an Indiana registered Professional Engineer.

Consultants submitting on this item should submit a complete qualification
package as appropriate.

Page 16



STATEMENT OF INTEREST
PROFESSIONAL SERVICES BULLETIN - 2003 - No. 30

Name of Firm:

Indicate the item number or numbers for which you are expressing interest. Multiple items may be
listed on the same form if the requested information is the same. This form should be duplicated as
necessary.

Where will the work pertaining to the above items be performed? See the notes at the bottom of this
page for each item.

Office Type of Project Manager Project Engineer Percent
Location Work Complete

Indicate the anticipated types of work to be sub-contracted:

Notes:  Office Location - Use the Office Code Number from the Office Address Listing.

Type of Work - Indicate what type of work will be performed at different offices. List the
types as Road Design, Bridge Design, Survey, etc.

Project Manager - Name the project manager indicating the office where he/she is located.
When listing the offices doing the work, a project manager might not be listed at each
office.

Project Engineer - Name the person responsible for signing the plans or certifying the
survey. This person must be registered in Indiana. A person might not be located in each

office.

Percent Complete - List the percentage of each work type that will be completed in each
office.
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CONTRACT BALANCES

Name of Firm:

For those consultants who currently have active or pending contracts with INDOT, please supply the
following information for each. Duplicate this sheet if necessary. Please include all projects for which you
have been selected and the estimated contract amounts. You may include comments concerning projects that
are on hold, but the contract amounts should still be included in the totals. Sub-contracted amounts are also

to be included in the totals.

Division : __ Design _____TollRoad
(Check one) _____Land Acquisition _____ Operations Support
____Pre-Eng & Environment __Roadway Management
__Planning Other
Description:
Dest (if applicable) , Active or Pending__
Project # (if applicable)
Route:

Description of work

Total or Estimated Contract Amount: $

, Remaining Amount Unbilled: $

Division : __ Design _____TollRoad
(Check one) ____Land Acquisition ____ Operations Support
____ Pre-Eng & Environment ____Roadway Management
____Planning Other
Description:
Dest# (if applicable) , Active orPending__
Project # (if applicable)
Route:

Description of work

Total or Estimated Contract Amount: $

, Remaining Amount Unbilled: $

Division : __ Design _____TollRoad
(Check one) _____Land Acquisition _____ Operations Support
___Pre-Eng & Environment __Roadway Management
__Planning Other
Description:
Dest (if applicable) , Active or Pending__
Project # (if applicable)
Route:

Description of work

Total or Estimated Contract Amount: $

, Remaining Amount Unbilled: $

Total Remaining Amount Unbilled for Design Division Contracts: $

Total Remaining Amount Unbilled for all INDOT Contracts: $
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STATEMENT OF INTEREST
PROFESSIONAL SERVICES BULLETIN - 2003 - No. 30

Name of Firm:

CURRENT TRANSPORTATION PROJECTS - List your current non-INDOT highway transportation
projects that are being developed by the personnel that would also be working on the INDOT projects
included in this Professional Services Bulletin. Copies of this sheet may be used for additional projects.

Project Name Client Construction % Office
Cost Comp. (see
note)

Services being provided (ex. - Survey, Road Design, Bridge Design, Construction
Inspection, etc.)

NOTE: Indicate which office is doing the majority of the work on each project. Use the Office Code Number
from the Office Address Listing Form.
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STATEMENT OF INTEREST
PROFESSIONAL SERVICES BULLETIN - 2003 - No. 30

Name of Firm:

COMPLETED TRANSPORTATION PROJECTS - List the highway transportation projects that were
completed by your firm within the last five years. Only projects completed by the personnel listed on your
Listing of Personnel Form within this Statement of Interest should be listed. Copies of this sheet may be

used for additional projects.

Project Name Client Construction Year Office
Cost Comp. (see
note)

etc.)

Services provided (ex. - Survey, Road Design, Bridge Design, Construc

tion Inspection,

NOTE: Indicate which office is doing the majority of the work on each project. Use the Office Code

Number from the Office Address Listing Form.
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OFFICE ADDRESS LISTING FORM

Name of Firm :

OFFICE ADDRESS LISTING - Main Office should be the office that you prefer that we deal with for
qualification, project, and personnel information. Additional offices may be attached on copies of this sheet.

Main Office, Office Code - (1)

Address: Street

City, State Zip

Telephone, FAX

Main Office will work on INDOT projects. Yes No

Branch Office, Office Code - (2)

Address: Street

City, State Zip

Telephone, FAX

Office # 2 will work on INDOT projects. Yes No

Branch Office, Office Code - (3)

Address: Street

City, State Zip

Telephone, FAX

Office # 3 will work on INDOT projects. Yes No

Branch Office, Office Code - (4)

Address: Street

City, State Zip

Telephone, FAX

Office # 4 will work on INDOT projects. Yes No
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PERSONNEL SUMMARY FORM

Name of Firm :

List the number of employees at each work location for each Personnel Category available for
INDOT design and/or survey work. Only full time employees shall be listed. Do not list any
employees more than once. Employees that are working on non-highway transportation work
should be listed as Personnel Category - Q.

PERSONNEL CATEGORIES MAIN OFFICE BRANCH OFFICES
(*) Personnel Categories Code Indiana | Others
Principal
(A) Registered Professional
Engineer
(B) Non-Registered Graduate
Engineer

(C) Registered Land Surveyor

(D) Non-Registered Land Surveyor

(E) Non-Engineer/Non-Surveyor

Project Manager

(F) Registered Professional
Engineer

(G) Non-Registered Graduate
Engineer

(H) Registered Land Surveyor

(I) Non-Registered Land Surveyor

(J) Non-Engineer/Non-Surveyor

Design Engineers

(K) Registered Professional
Engineer

(L) Non-Registered Graduate
Engineer

Design Technicals - Non-
Engineers

(M) Other Professionals, Planners,
etc.

(N) Engr. Technicians, Draftsman,
etc.

Surveying Technicals

(O) Registered Land Surveyor

(P) Surveying Technicals

Support Personnel

(Q) Other Firm Personnel

Totals
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LISTING OF PERSONNEL FORM INSTRUCTIONS

Provide the requested information for all of the employees that you expect to use on INDOT
projects. Personnel shall be listed by office, in alphabetical order, starting a new page for each
office.

Office Location

Show the Office Location Code at the top of each page from the Office Address Listing Form.

1. Name

Names shall be listed in alphabetical order by last name. Only full time employees shall be listed.
No employee shall be listed for more than one office. Employees who work in more than one

office shall be listed only for the office in which the most time is spent.

Personnel Category

Show the Personnel Category Code (A through Q) as shown at the left of each Personnel Category
Description from the Personnel Summary Form. Indicate only one Personnel Category for each
employee. If more than one Personnel Category applies to an employee, indicate the category in
which the employee is expected to devote the most time. Employees listed under Personnel
Category "Q" do not need to be listed.

Years of Experience

For each employee indicate the number of years of experience with your firm and the total number
of years of experience.

2.a. Project
List the project that each employee spent the most time on last year.

2.b. Type of Work

For each employee list the principle type of work performed, bridge design, road design, site
design, drafting, survey, environmental, right-of-way engineering, others, etc.
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Listing of Personnel Form

Name of Firm: Office Location:

1. Name - Last, First Personnel Category Years of Experience
(List in alphabetical order) Category Your Firm | Total

2.a. Project b. Type of Work

1. | | |

2.a. b.

L. | | |

2.a. b.

1. | | |

2.a. b.

L. | | |

2.a. b.

L. | | |

2.a. b.

L. | | |

2.a. b.

L. | | |

2.a. b.

L. | | |

2.a. b.

L. | | |

2.a. b.

L. | | |

2.a. b.

L. | | |

2.a. b.

1. | | |

2.a. b.

1. | | |

2.a. b.

L. | | |

2.a. b.

1. | | |

2.a. b.

L. | | |

2.a. b.

L. | | |

2.a. b.

L. | | |

2.a. b.
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STATEMENT OF INTEREST
PROFESSIONAL SERVICES BULLETIN - 2003 - No. 30

Name of Firm:

In the spaces below, list the projects that your firm would like to be considered for in the order of
preference. From the left to right, list the top ten item numbers of the projects that you are
responding to. It is not necessary that ten items be indicated.

1 st 2nd 3 rd 4th 5 th 6th 7th 8th 9th 1 Oth

In the space below, include comments as to your selection of preferences. Reasons could
include: areas of expertise, work load in certain areas, past experience, etc.

COMMENTS:
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